
Vendor ID: 3885   VONTZ PAVING, INC.Contract ID:

Est Number:

6481           

0013 Pay Period End Date: 12.29.2014

Estimate Summary to Contractor Page:   1 of 6

Nebraska Department of Roads Date: 04.20.2015

Contract Location:

 

Contractor:

VONTZ PAVING, INC.

2355 W HWY 6

 

 

Date Awarded: 10.23.2013

11.01.2013

06.09.2014

Date Let:

MULLEN EAST & WEST

10.10.2013

Estimate Type: FINL

Phone:

(402)462-5341

Escrow Agent:

 

Surety Co:

NORTH AMERICAN SPECIALTY INSURANCE COMPANY

HASTINGS  NE  68901-7711

Date Contract Executed:

Date Notice for Work to
 Begin:

Date Work Actually Began: 06.18.2014

10.30.2014Date Project Completion:

Counties

HOOKER

Project
Number

Fed State
Project Number

Highway
Number

DescriptionEnd
Ref

Post

Begin
Ref

Post

61481  000 NH-2-2(116) 002 175.04 188.20 BITUMINOUS
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Nebraska Department of Roads Date: 04.20.2015

$4,858,678.38

Current Contract Amt

Total to Date Prev to Date This Estimate

Original Contract Amt

Total Earnings $4,664,842.59 $4,664,659.14 $183.45
Stockpiled Materials $.00 $.00 $.00

Gross Earnings $4,664,842.59 $4,664,659.14 $183.45
Retainage $.00 $.00 $.00

Escrow Amount $.00 $.00 $.00

Securities Encmb $.00 $.00 $.00

Net Earnings $4,664,842.59 $4,664,659.14 $183.45

Liquidated Damages $.00 $.00 $.00

Incentives $.00 $.00 $.00

Disincentives $.00 $.00 $.00

Other Contract Adj $.00 $.00 $.00

Appl of Training Adj $.00 $.00

Training Rates Adj $.00 $.00

Fuel Adj $.00 $.00 $.00

Bituminous Adj $.00 $.00 $.00

Autopay Adj $.00 $.00 $.00

Gasoline Adj $.00 $.00 $.00

Other Adj $.00 $.00 $.00

Price Adj $.00 $.00 $.00

Substandard Item Adj $.00 $.00 $.00

Asphalt Adj $.00 $.00 $.00

$.00

$.00

Diesel Fuel Adj

Petrol Adj

Matl Discrepancy Payment Adj

$.00

$.00

$.00

$.00

$.00

$.00

Total for Adjustments $.00 $.00

Payment

$.00

$4,664,842.59 $4,664,659.14 $183.45

$.00 $.00 $.00

96%

% Time Comp

% Dollar Comp

100%

$4,685,787.81

01.29.2015 02.02.2015

02.11.2015

Thomsen, Toby

Watkins, Dave

Thayer, Gary

Project Manager District Engineer

Construction Engineer

02.11.2015Hall, David

Materials Engineer

Controller Controller

Harring, Joyce 04.16.2015 04.16.2015Harring, Joyce
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

GROUP 9 BITUMINOUS

0001.08      0.50 20,625.000 10,312.50

20,625.000 10,312.50

9,874.000 4,937.00

0.000 0.00

0001

BDAYBARRICADE, TYPE II
0001 

0001.10      2.00 612.000 1,224.00

612.000 1,224.00

1,699.000 3,398.00

0.000 0.00

0002

BDAYBARRICADE, TYPE III
0002 

0001.75      4.00 1,260.000 5,040.00

1,260.000 5,040.00

165.000 660.00

0.000 0.00

0003

EACHTEMPORARY SIGN DAY
0003 

0001.90      0.50 19,186.000 9,593.00

19,186.000 9,593.00

7,888.000 3,944.00

0.000 0.00

0004

EACHSIGN DAY
0004 

0002.55      6.00 1,988.000 11,928.00

1,988.000 11,928.00

1,907.978 11,447.87

0.000 0.00

0005

STA OVERLAY BROKEN LINES
0005 

0002.60      6.00 3,976.000 23,856.00

3,976.000 23,856.00

3,953.336 23,720.02

0.000 0.00

0006

STA OVERLAY SOLID LINES
0006 

0003.10      350.00 180.000 63,000.00

180.000 63,000.00

181.500 63,525.00

0.000 0.00

0007

DAY FLAGGING
0007 

0003.20      450.00 75.000 33,750.00

75.000 33,750.00

36.000 16,200.00

0.000 0.00

0008

DAY FURNISHING AND OPERATING PILOT VEHICLE
0008 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

0010.04      2,000.00 1.000 2,000.00

1.000 2,000.00

0.000 0.00

0.000 0.00

0009

EACHFIELD OFFICE
0009 

0020.00      0.80 1,000.000 800.00

1,000.000 800.00

765.620 612.50

0.000 0.00

0010

HOURTRAINING
0010 

0030.90      204,000.00 1.000 204,000.00

1.000 204,000.00

1.000 204,000.00

0.000 0.00

0011

LS  MOBILIZATION
0011 

1020.06      50.00 43.000 2,150.00

43.000 2,150.00

153.000 7,650.00

0.000 0.00

0012

EACHFLEXIBLE POST DELINEATOR
0012 

1021.10      7.50 43.000 322.50

43.000 322.50

141.000 1,057.50

0.000 0.00

0013

EACHREMOVE DELINEATOR UNITS
0013 

1109.00      1.50 7,486.000 11,229.00

7,486.000 11,229.00

0.000 0.00

0.000 0.00

0014

LF  REMOVE CURB
0014 

2001.00      33.80 195.000 6,591.00

195.000 6,591.00

115.000 3,887.00

0.000 0.00

0015

CY  GRAVEL SURFACE COURSE
0015 

3010.42      57.00 142.000 8,094.00

142.000 8,094.00

189.600 10,807.20

0.000 0.00

0016

LF  CONCRETE CURB REPAIR
0016 

3039.11      814.00 6.070 4,940.98

6.070 4,940.98

12.315 10,024.41

0.000 0.00

0017

CY  CONCRETE PAVEMENT REPAIR, TYPE A, FULL
DEPTH

0017 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

3039.12      723.00 90.000 65,070.00

90.000 65,070.00

122.028 88,226.25

0.000 0.00

0018

CY  CONCRETE PAVEMENT REPAIR, TYPE B, FULL
DEPTH

0018 

3039.13      663.00 721.350 478,255.05

721.350 478,255.05

871.741 577,964.29

0.000 0.00

0019

CY  CONCRETE PAVEMENT REPAIR, TYPE C, FULL
DEPTH

0019 

3039.14      2,200.00 0.660 1,452.00

0.660 1,452.00

1.301 2,862.20

0.000 0.00

0020

CY  CONCRETE PAVEMENT REPAIR, TYPE A,
PARTIAL DEPTH

0020 

3211.25      1.40 3,639.000 5,094.60

3,639.000 5,094.60

3,541.800 4,958.52

0.000 0.00

0021

LF  SEALING CRACKS
0021 

3211.30      1.33 20,611.000 27,412.63

20,611.000 27,412.63

17,701.800 23,543.39

0.000 0.00

0022

LF  SEALING JOINTS
0022 

3211.35      1.40 580.000 812.00

580.000 812.00

428.300 599.62

0.000 0.00

0023

LF  SEALING CONCRETE REPAIR JOINT
0023 

3221.13      753.00 3.010 2,266.53

3.010 2,266.53

2.578 1,941.24

0.000 0.00

0024

CY  CONCRETE PAVEMENT, CLASS PR-3500

JOINT REPAIR

0024 

7512.14      20.00 42.000 840.00

42.000 840.00

50.000 1,000.00

0.000 0.00

0025

LF  24" WHITE PREFORMED PAVEMENT MARKING,
TYPE 4, GROOVED

0025 

8022.15      1.25 300.000 375.00

300.000 375.00

0.000 0.00

0.000 0.00

0026

EACHHYDRATED LIME/WARM MIX ASPHALT FOR
STATE MAINTENANCE PATCHING

0055 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

8022.20      1.25 39,320.000 49,150.00

39,320.000 49,150.00

39,597.920 49,497.41

0.000 0.00

0027

EACHHYDRATED LIME/WARM MIX ASPHALT
0026 

9002.10      32.25 300.000 9,675.00

300.000 9,675.00

0.000 0.00

0.000 0.00

0028

TON ASPHALTIC CONCRETE FOR STATE
MAINTENANCE PATCHING, TYPE SPR

0056 

9005.23      25.57 13,740.000 351,331.80

13,740.000 351,331.80

14,073.990 359,871.92

0.000 0.00

0029

TON ASPHALTIC CONCRETE, TYPE SPS
0027 

9005.75      31.99 38,620.000 1,235,453.80

38,620.000 1,235,453.80

39,390.380 1,260,098.25

0.000 0.00

0030

TON ASPHALTIC CONCRETE, TYPE SPR
0028 

9009.00      5.00 2,848.000 14,240.00

2,848.000 14,240.00

3,778.270 18,891.35

0.000 0.00

0031

SY  PLACEMENT OF ASPHALTIC CONCRETE FOR
DRIVEWAYS AND INTERSECTIONS

0029 

9010.50      62.25 700.000 43,575.00

700.000 43,575.00

207.540 12,919.37

0.000 0.00

0032

TON ASPHALTIC CONCRETE FOR PATCHING, TYPE
SPR

0030 

9010.51      55.71 500.000 27,855.00

500.000 27,855.00

5.000 278.55

0.000 0.00

0033

TON ASPHALTIC CONCRETE FOR PATCHING, TYPE
SPS

0031 

9020.95      685.13 10.200 6,988.33

10.200 6,988.33

0.000 0.00

0.000 0.00

0034

TON PERFORMANCE GRADED BINDER (64-34) FOR
STATE MAINTENANCE PATCHING

0057 

9021.12      613.00 455.680 279,331.84

455.680 279,331.84

329.978 202,276.51

0.000 0.00

0035

TON PERFORMANCE GRADED BINDER (52-34)
0032 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

9021.13      685.13 1,336.880 915,936.59

1,336.880 915,936.59

997.165 683,187.66

0.000 0.00

0036

TON PERFORMANCE GRADED BINDER (64-34)
0033 

9030.00      5.50 7,465.000 41,057.50

7,465.000 41,057.50

7,145.000 39,297.50

0.000 0.00

0037

LF  CONSTRUCTING ASPHALTIC CONCRETE CURB
0034 

9034.00      5.00 475.000 2,375.00

475.000 2,375.00

1,182.000 5,910.00

0.000 0.00

0038

SY  PREPARATION OF INTERSECTIONS AND
DRIVEWAYS

0035 

9053.00      2.25 54,520.000 122,670.00

54,520.000 122,670.00

50,750.000 114,187.50

0.000 0.00

0039

GAL TACK COAT
0036 

9110.01      65.00 50.000 3,250.00

50.000 3,250.00

0.000 0.00

0.000 0.00

0040

HOURRENTAL OF LOADER, FULLY OPERATED
0037 

9110.02      65.00 50.000 3,250.00

50.000 3,250.00

4.000 260.00

0.000 0.00

0041

HOURRENTAL OF MOTOR GRADER, FULLY
OPERATED

0038 

9110.03      65.00 50.000 3,250.00

50.000 3,250.00

20.000 1,300.00

0.000 0.00

0042

HOURRENTAL OF DUMP TRUCK, FULLY OPERATED
0039 

9110.07      65.00 50.000 3,250.00

50.000 3,250.00

24.000 1,560.00

0.000 0.00

0043

HOURRENTAL OF SKID LOADER, FULLY OPERATED
0040 

9111.00      30.00 20.000 600.00

20.000 600.00

0.000 0.00

0.000 0.00

0044

MGALWATER
0041 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

9140.00      200.00 11.000 2,200.00

11.000 2,200.00

10.813 2,162.60

0.000 0.00

0045

STA JOINT SEALING - ASPHALT TO CONCRETE
0042 

9140.40      2.00 290.000 580.00

290.000 580.00

0.000 0.00

0.000 0.00

0046

LF  CRACK SEALING BITUMINOUS SURFACING
0043 

9170.00      178.51 74.857 13,362.72

74.857 13,362.72

74.590 13,315.06

0.000 0.00

0047

STA EARTH SHOULDER CONSTRUCTION
0044 

9179.23      488.85 663.583 324,392.55

663.583 324,392.55

662.578 323,901.25

1.332 651.15

0048

STA COLD MILLING, CLASS 3
0045 

9179.35      6.50 2,373.000 15,424.50

2,373.000 15,424.50

3,081.675 20,030.90

0.000 0.00

0049

SY  COLD MILLING, CLASS 5
0046 

9179.43      86.46 1,360.614 117,638.69

1,360.614 117,638.69

1,371.361 118,567.88

0.000 0.00

0050

STA COLD MILLING, CLASS 3

TYPE A

0047 

9185.76      7.50 1,325.160 9,938.70

1,325.160 9,938.70

1,176.870 8,826.53

0.000 0.00

0051

STA RUMBLE STRIPS, ASPHALT
0048 

9300.38      1.00 91,052.000 91,052.00

91,052.000 91,052.00

145,922.020 145,922.02

0.000 0.00

0052

EACHRAP INCENTIVE PAYMENT
0049 

9300.52      7,500.00 1.000 7,500.00

1.000 7,500.00

1.000 7,500.00

0.000 0.00

0053

LS  ASPHALT PAVEMENT SMOOTHNESS TESTING
I/D

0050 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

L001.02      7,500.00 0.340 2,550.00

0.340 2,550.00

2.139 16,042.50

0.000 0.00

0054

ACRESEEDING, TYPE B
0051 

L022.90      7.50 200.000 1,500.00

200.000 1,500.00

0.000 0.00

0.000 0.00

0055

LF  TEMPORARY SILT FENCE
0052 

L032.80      5,000.00 0.500 2,500.00

0.500 2,500.00

3.201 16,005.00

0.000 0.00

0056

TON HYDROMULCH
0053 

L070.05      175.00 20.000 3,500.00

20.000 3,500.00

17.250 3,018.75

0.000 0.00

0057

HOURMOWING
0054 

A900.10      15.00 0.000 0.00

1,805.000 27,075.00

1,815.500 27,232.50

0.000 0.00

4001

EACHADDITIONAL WORK

Transverse crack material removal and repair.
Sawing and removal of excess sealant

4001 

9300.56      2.313 0.000 0.00

39,597.920 91,589.99

39,597.920 91,589.99

0.000 0.00

4002

TON SUPERPAVE QUALITY INCENTIVE

SPR Asphalt

4002 

9300.60      2.22 0.000 0.00

14,367.398 31,895.62

14,367.398 31,895.62

0.000 0.00

4003

TON SMOOTHNESS INCENTIVE-ASPHALTIC
CONCRETE

SPR Asphalt

4003 

9300.77      47.49 0.000 0.00

399.414 18,968.17

399.414 18,968.17

0.000 0.00

4004

TON SMOOTHNESS INCENTIVE-PERFORMANCE
GRADED BINDER

SPR Asphalt

4004 

9300.56      0.272 0.000 0.00

14,078.990 3,829.49

14,078.990 3,829.49

0.000 0.00

4005

TON SUPERPAVE QUALITY INCENTIVE

SPS Longitudinal Joint Density I/D

4005 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

0096.00      -467.70 0.000 0.00

1.000 -467.70

1.000 -467.70

1.000 -467.70

4006

LS  DEDUCTION

Sign Deduction

4006 

Contracted 4,685,787.81

Current 4,858,678.38

In place 4,664,842.59

This Estimate 183.45

GROUP 9 BITUMINOUS

Totals for contract Contracted 4,685,787.81

Current 4,858,678.38

In place 4,664,842.59

This Estimate 183.45
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Detailed breakdown of stockpiled
materials

Item Cd Item Desc

9005.75      ASPHALTIC CONCRETE, TYPE SPR

Project 61481  000   

Prpsl Line Nbr 0030

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

10460-468 

na

558.26 12,373.05S.P. Initial Payment0001

10460-468 

na

-558.26 -12,373.05S.P. Adjustment0006

$0.00Total for stockpile nbr 1: 0.00

2Stkpl Nbr

10460-502 

Aggregates for SPR Asphaltic Concrete

37,000.00 294,520.00S.P. Initial Payment0002

10460-502 

Aggregates for SPR Asphaltic Concrete

-4,735.58 -37,695.22S.P. Adjustment0006

10460-502 

Aggregates for SPR Asphaltic Concrete

-31,850.84 -253,532.69S.P. Adjustment0007

10460-502 

Aggregates for SPR Asphaltic Concrete

-413.58 -3,292.09S.P. Adjustment0008

$0.00Total for stockpile nbr 2: 0.00

$0.00Total for proposal line nbr 0030: 0.00

$0.00Total for item code 9005.75: 0.00

$0.00Total remaining for contract:


